

Proposed Site Steering Committee Schedule of Activities

Phase One - Technical Criteria and Selection

April 2007

Initial meeting of the committee

- Review committee mission
- WES staff review history, issues and problems of treatment
- Review and revise schedule of activities
- Determine meeting procedures and dates
- Introduce preliminary site criteria

May

Review and adopt site criteria

- Review staff's technical criteria
- Develop committee's neighborhood criteria
- Adopt site criteria
- Introduce staff's preliminary site suggestions

June

Identify potential sites

- Review staff suggested sites
- Identify committee suggested sites
- Select sites for staff technical evaluation

Meet with BCC and review status of site search

July

Review and evaluate sites

- Review staff's technical site evaluations
- Evaluate sites by committee's neighborhood criteria
- Identify any additional sites for consideration

August and September

Select 3 – 5 sites for further consideration

- Review sites and evaluations
- Rank sites and select 3-5 sites for further consideration
- Select neighborhoods to be represented by additional committee members

Meet with BCC to review recommended sites and neighborhoods

Proposed Site Steering Committee Schedule of Activities

Phase Two – Neighborhood Evaluation and Final Recommendation

October

- BCC appoints additional committee members
- Staff performs further technical analysis of the 3-5 sites

November

- Expanded committee visits other plants and the 3-5 potential sites
- Committee and staff work with neighborhoods and site owners to identify potential benefits and problems of each site

December 2007, January & February 2008

- Committee and staff meet with neighborhoods and site owners to develop each site's requirements for resolving problems/issues and providing neighborhood benefits

March and April

- Committee evaluates and ranks the 3-5 sites

May/June

- Committee recommends final site to BCC